Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 01-03-05

4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Jan 2, '05 Jan 9, '05 Jan 16, '05 Jan 23, '05
sIM[TIwW[T[F[s[sIM[TIW[T|F[s[sM[TIW[T[F[s[sIM[TIW[T][F[s

1 316 d? 12/8/03 2/21/05

2 R-Wall 4d? 1/4/05 1/7/05

3 place concrete 2 ea. Conco 1d 1/4/05 1/4/05 | 1/4 Conco

4 form 2d 1/5/05 1/6/05 1/5

5 place concrete 1d? 1/7/05 1/7/05 1/7—%

6 Cooling Tower Conco 5d 1/7/05 1/13/05

7 Place Concrete Walls-curbs Conco 1d 1/7/05 1/7/05 17 D conco

8 Stairs Conco 4d 1/10/05 1/13/05 1/10 ‘ conco

9 N-wall 21d 12/15/04 1/13/05

10 N-wall drains KDS 3d 12/15/04 12/17/04

11 form - embeds Conco 3d 1/10/05 1/12/05 1/10 ‘ conco

12 place concrete Conco 1d 1/13/05 1/13/05 1/13 conco

13 Utility Bldg. 305d? 12/8/03 2/4/05

14 pads @ 2nd floor Conco 4d 1/4/05 1/7/05 | 1/4 conco

15 Install AFS lines Geo Rob. 5d 1/3/05 17053 | Geo Rob.

16 UB 2nd level MEP Rough ins All subs 1d 1/10/05 1/10/05 1/10 D All subs

17 UB SOG 1d? 12/8/03 12/8/03

18 waterproofing Blues 6d 1/4/05 1/11/05 | 1/4 Blues

19 form - rebar Alamillo 2d 1/12/05 1/13/05 1/12 Alamillo

20 Place Concrete SOG & pads Conco 1d 1/14/05 1/14/05 1/14 co

21 MEP rough ins 1st floor All subs 1d 1/17/05 1/17/05 1/17 All subs

22 Main Bldg. 1d? 12/8/03 12/8/03

23 5 line wall 1d? 12/8/03 12/8/03

24 set forms Conco 15d 1/10/05 1/28/05 1/10

25 rebar Alamillo 4d 1/13/05 1/18/05 /13 [[TTTIM T Alamillo

26 C line Wall 1d? 12/7/04 12/7/04

27 Set Forms 10 d? 1/20/05 2/2/05 1/20

28 Rebar 9d? 1/25/05 2/4/05 125 [ENRE

29 Structural Steel 55d 11/18/04 2/7105

30 Weld Steel Cal Erector 11 wks 11/18/04 2/7/105

31 level 4 3d 1/4/05 velos | ya[ |

32 level 5 5d 1/5/05 1/11/05 1/5

33 level 6 7d 1/10/05 1/18/05 1/10 ’E**Z
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34 Roof level - truss 10d 1/17/05 1/28/05 1/17 ‘

35 Interior Shear walls 7d 1/4/05 1/12/05

36 Install rebar Alamillo 4d 1/4/05 1/7/05 _4 Alamillo

37 form - embeds walls Conco 4d 1/5/05 1/10/05 / conco

38 shotcrete Conco 2d 1/11/05 1/12/05 1/11 conco

39 Install Stairs 15d 1/7/05 1/27/05

40 Stair #1 Install Romak 15d 1/7/05 1/27/05 E RO

41 Stair #2 install rails Romak 10d 1/12/05 1/25/05 1/12 ,: __— 77| rRomak

42 Stair # 3 install Romak 4d 1/13/05 1/18/05 1/13 Romak

43 SOMD 300d? 12/8/03 1/28/05

44 2nd level 1d? 12/8/03 12/8/03

45 weld deck & studs & edge metal Pacific Erectors 14 d 12/13/04 12/31/04 tors

46 MEP inserts All subs 4d 12/31/04 1/5/05 All subs

47 Rebar Alamillo 6d 1/6/05 1/13/05 Alamillo

48 Formwork - shoring Conco 8d 1/7/05 1/18/05 E AT co

49 Place SOMD concrete Conco 1d 1/19/05 1/19/05 1/19 conco

50 3rd level 1d? 12/8/03 12/8/03

51 weld deck & studs & edge metal Pacific Erectors 17d 12/13/04 1/5/05 Pacific Erectors

52 MEP inserts All subs 5d 1/7/05 1/13/05 E All subs

53 Formwork - shoring Conco 5d 1/14/05 1/20/05 1/14 conco

54 Rebar Alamillo 4d 1/20/05 1/25/05 n 120 MM Alamillo

55 Place SOMD concrete Conco 1d 1/25/05 1/25/05 1/25 |: conco

56 4th level 1d? 12/8/03 12/8/03

57 weld deck & studs & edge metal Pacific Erectors 4d 1/6/05 1/11/05 Pacific Erectors

58 MEP inserts All subs 5d 1/10/05 1/14/05 1/10 IE:‘ All subs

59 Formwork - shoring Conco 6d 1/17/05 1/24/05 1/17 :| conco

60 Rebar Alamillo 4d 1/24/05 1/27/05 1/24 ‘ Ala

61 Place SOMD concrete Conco 1d 1/28/05 1/28/05 1/28 ]

62 SOMD @ Cantilever 1d? 1/28/05 1/28/05

63 3rd level 1d? 1/28/05 1/28/05 1/28 [7]

64 4th level 1d? 1/28/05 1/28/05 1/28 ]

65 Layout-install wall track 12d 1/19/05 2/3/05 ]

66 Level 2 7d 1/19/05 1/27/05 1/19
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67 Level 3 7d 1/26/05 2/3/05 1/26

68 Fireproofing 4d 2/1/05 2/4/05

69 Level 2 4d 2/1/05 2/4/05

70 Exterior Skin Install 1d? 2/21/05 2/21/05

71 East Elevation 1d? 2/21/05 2/21/05
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